
 High Point Community Center Addition
PAT Meeting

September 25, 2001
Notes

Notes in Italics

Present:  Lee Deitrick, Susan Harmon, Tina Narr, Elizabeth Stubblefield, Sorya Svy, Michelle

Swanson  Staff: Mike Brady, David Goldberg, Katie Gray, Mark Johnson

6:00 Introductions/Goals of Tonight’s Meeting

• Introductions (Mark Johnson, Project Manager) Mark is the new project
manager.  His role will increase as we move through design and into
construction.

• Siting Options
• Schedule for Hiring a Designer

6:15 Siting Options

• Options – Members of the Parks Dept. Steering Committee recently
raised the issue that Parks had considered constructing a separate
building rather than an addition when the budget was developed for the
High Point project.   Since it was unclear if the budget was sufficient to
explore both options, project management decided to hire a cost
estimator to consider the costs of each.  The objective was to
determine if one option was more expensive than the other, and if the
community and Parks preferred a more expensive option, were they
willing to consider ways to reduce the cost?

• Research into cost and function – In addition to the construction cost,
there is also the issue of the cost of operating a separate facility versus
an addition.  Other issues to consider are design opportunities, and
flexibility in programming.

• Analysis of Options – The cost estimator will complete the estimates at
the beginning of October.  Staff will review their work and present an
analysis of the options to the PAT for their review.

• Role of PAT – The PAT can make a recommendation to Parks and
Recreation concerning the PAT’s preferred option.

6:40 Consultant Selection
• Parks and Recreation will issue a Request for Proposals to choose a

consultant for design of the addition.
• The committee will assist in the consultant selection. 
• Two volunteers will be needed to review consultant qualifications and

proposals. – Consultant selection will be discussed in more detail once
we have determined where the additional space will be built.  We will
begin the process in late October. 



6:50 Summary and Next Steps

• Cost Estimator results – Early October.  The PAT agreed to meet on
October 9th at the beginning of the High Point Community Center
Advisory Council meeting to review the siting options.

• RFQ and Draft Design Program – October/November
• Consultant Selection – November/December.

The committee decided that after the meeting on October ninth, the PAT
meetings would start at 6:30pm rather than 6:00pm.

Contact Information:
David W. Goldberg, Project Planner
Seattle Department of Parks and Recreation
Planning and Development Division
800 Maynard Avenue S. 3rd Floor
Seattle, WA,  98134-1336
(206) 684-8414
davidw.goldberg@ci.seattle.wa.us

Mark Johnson, Project Manager
Seattle Department of Parks and Recreation
Planning and Development Division
800 Maynard Avenue S. 3rd Floor
Seattle, WA 98134
(206) 684-0978
mark.johnson@ci.seattle.wa.us


